
Analyst: Phone #:

BOC Session Presenter(s) Y

Finance - Contracts Date Contract Specialist Date

Legal Counsel Date Chief Administrative Officer Date

10/6/2026

10/6/2026Printed packets due in Finance:

10/7/2026

Outgoing Funds

Description of Services or Grant Award

15%

Original Contract Amount: Previous Amendments Amount:

119,536.84$               New Contract Total: 3,850,954.46$            

388,507.89$          

Federal construction project #C047(102) for rehabilitation of the existing Rambler Rd. timber bridge #B5419A which 
includes (1) replacing the decking system and installing a new deck membrane, (2) installing new thrie-beam rails and 
felloe guards, and (3) installing new guardrail and transitions.
Amendment 1 - increases contract by $157,500.00 through change order #2 to add additional quantities of item 9999.539 
Timber and Lumber, Stringers and in the introduction section 1.5 and Special Provision 00180.50(h) update contract time, 
replace July 31, 2025, with August 21,2025.
Amendment 2 - increases contract by $189,007.89 through change order #4 and 5 to add additional quantities of items 
9999.539 Timber and Lumber, Stringers, 9999-0596 Contaminated Material Testing, 9999-0597 Modifications to Bridge 
Steel Paving Dam, 9999-0541 Timber Decking and in the introduction section 1.5 and Special Provision 00180.50(h) 
update contract time, replace August 21, 2025, with September 30,2025.
Change order#9 to extend date to 8/12/26
Amendment 3-  Includes cost, scope and contract time extensions from 8/12/2026 to 10/31/2026 incorporating  
construction contract change order's (CCO) 6-10. These change orders include additional costs and contract time 
completion for shotcrete slope stabilization, additional aggregate/asphalt quantities, and changes to a water quality 
bioswale. The total estimated cost is $119,536.84 of which $107,260.41 is estimated to be paid for with federal funds and 
$12,276.43 is estimated to be paid with County Road funds for a new contract amount NTE of $3,850,954.46. 

Desired BOC Session Date: 10/21/2026

Contract Review Sheet Public Improvement Agreements PW-6067-24 - Am3

Amendment greater than 25%

BOC upload / Board Session email:Management Update

Current Amendment: Amd%

Contract should be in DocuSign by:

REQUIRED APPROVALS

Title:

Source Selection Method:

9/30/2026

10/8/2026Agenda Planning Date

Contractor's Name:

Construction of Rambler Dr SE: Little Pudding River Bridge Project Structures

Farline Bridge, Inc.

3,342,909.73$            

PW1491-24ITB#40-0200 Invitation to Bid - Public Improvement

Code:Ryan Crowther

Contact: Traci  Clarke

Federal Funds Reinstatement Retroactive

Expires:

503-365-3100

Department: Public Works Department

Kathleen George

ExecutionTerm - Date From: October 31, 2026



Meeting date: 

Department:

MARION COUNTY BOARD OF COMMISSIONERS

Board Session Agenda Review Form

Title: 

Management Update/Work Session Date: Audio/Visual aids

Time Required:  Contact:_______________________________________ Phone:

Requested Action: 

Issue, Description 
& Background: 

Financial Impacts: 

Impacts to Department 
& External Agencies: 

List of attachments: 

Presenter: 

Department Head
Signature: 

10/21/2026

Amendment #3 to Contract PW-6067-24 for the Rambler Bridge Rehabilitation Project

9/22/2026

5 Min Ryan Crowther 503-365-3112

Approve Amendment No. 3 to Contract PW-6067-24 with Farline Bridge, Inc. for the Rambler 
Drive Road Bridge Rehabilitation Project, increasing the contract value by $119,536.84, from 
$3,731,417.62 to $3,850,954.46.

Amendment No. 3 incorporates Construction Change Orders 6 thru 10 into the subject contract. 
These change orders include additional funding and contract time for shotcrete slope stabilization, 
additional aggregate/asphalt quantities, and necessary changes to a water quality bioswale.

The total amendment cost is $119,536.84 of which $107,260.41 (89.73%) will be paid
using Federal funds and $12,276.43 (10.27%) will be paid using County Road funds.

Entering into this agreement does not directly impact any other Marion County departments. The
project will benefit the public at large by providing a stable and safe bridge.

Amendment No. 03 to PW-6067-24

Ryan Crowther

Public Works

BNicholas Digitally signed by BNicholas 
Date: 2026.09.23 09:50:24 -07'00'
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AMENDMENT 3 to PW-6067-24 
the CONSTRUCTION CONTRACT  

between 
MARION COUNTY and FARLINE BRIDGE, INC. 

This is Amendment 3 to the Construction Contract (as amended from time to time, the �Contract�), dated 
June 05, 2024, between Marion County, a political subdivision of the State of Oregon, hereinafter called 
County, and Farline Bridge, Inc., hereafter called Contractor. 

The Contract is hereby amended as follows (new language is indicated by underlining and deleted 
language is indicated by strikethrough): Change orders 2024-452-CC06-CC10 attached to this 
Amendment, are hereby incorporated. 

Page 1, Paragraph 2, 1st sentence: �Contractor, in consideration of the sum of $3,731,417.62 
$3,850,954.46 to be paid to the Contractor by the County�� 

Page 14, In the Introduction section 1.5 and Special Provision 00180.50(h) � Contract Time, replace 
September 30, 2025. October 31, 2026. 

Except as expressly amended above, all other terms and conditions of the original Contract and any 
previously executed amendments are still in full force and effect. Contractor certifies that the 
representations, warranties and certifications contained in the original Contract are true and correct as of 
the effective date of this Amendment and with the same effect as though made at the time of this 
Amendment. 
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MARION COUNTY SIGNATURES 
BOARD OF COMMISSIONERS: 

__________________________________________________________________________________ 
Chair  Date 

__________________________________________________________________________________ 
Commissioner  Date 

__________________________________________________________________________________ 
Commissioner  Date 

Authorized Signature: ______________________________________________________________ 
 Department Director or designee Date 

Authorized Signature: ______________________________________________________________ 
 Chief Administrative Officer Date 

Reviewed by Signature: ______________________________________________________________ 
 Marion County Legal Counsel Date 

Reviewed by Signature: ______________________________________________________________ 
 Marion County Contracts & Procurement Date 

FARLINE BRIDGE, INC. SIGNATURE 

Authorized Signature: ________________________________________________________________ 
  Date 

Title: __________________________________ 
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MARION COUNTY DEPARTMENT OF PUBLIC WORKS 
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Applies to modifications and changes in nature of work, claims for additional compensation, or price reductions 
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          CONTRACT NAME: RAMBLER DR SE: LITTLE PUDDING RIVER BRIDGE  
CONTRACT NO: 2024-452 CHANGE ORDER NO: 10 

PW-6067-24 
CONTRACTOR NAME: Farline Bridge, Inc. 

ADDRESS:   
1445 Miller Drive 
Stayton OR 97383 
U.S.A. 
BILLING ADDRESS:  
PO Box 149 
Stayton OR 97383 

     

 
Reason for Change Order:  CCO10 - Added Level 2, 1/2" ACP & Costs for Changing Water Quality Swale details 
 
The purpose of this change order is for the following: 
 
1. During paving operations, unforeseen field conditions associated with the membrane resulted in the suspension of paving activities. 
Following the suspension of operations, the remaining area to be paved was insufficient to accommodate the specified 1/2-inch dense 
asphalt mix while maintaining the required placement and compaction requirements. 
 
At the request of Marion County, the specified Level 2, 1/2-inch Asphalt Concrete Pavement (ACP) will be replaced with 3/8-inch ACP 
along the affected portion of the bridge. The 3/8-inch ACP was selected due to its suitability for placement at the reduced lift thickness 
and its ability to achieve improved compaction while reducing the potential for tearing and cracking during placement. 
 
This change order provides for the additional costs associated with furnishing and installing 3/8-inch ACP in lieu of the specified Level 
2, 1/2-inch ACP for the affected portion of the bridge. All other contract requirements, including applicable material, placement, and 
quality-control requirements, shall remain unchanged unless otherwise specified herein. 
 

ulting 
in the facility not functioning as originally intended. 
 
DOWL provided recommendations to address the observed ponding and improve the functionality of the water quality swale. The 
recommended corrective measures include modifications to the swale grading and revisions to the specified planting types. 
 

measures, including the revised grading and planting requirements, to restore the water quality swale to its intended functional 
condition. 
 

Contract Document Revisions (Plans/Specs):   

Make the following changes to the Contract bid items: 

Reduce the quantity of bid item 0744- -22 ACP, 285.45 Tons, at the agreed upon price of $230.00/Ton. 

Add bid item 0744- -22 ACP, 285.45 Tons, at the agreed upon price of $240.00/Ton. 

Add bid item 9999-0660 Modifications to the Water Quality Swale, 1 Lump Sum, at the agreed upon price of $30,010.92. 

This change order adds sheet FA01 and replaces sheets HA01, HA02 with the ones dated 7/7/2026. 

In the Introduction section 1.5 and Special Provision 00180.50(h) - Contract Time, replace this section with the following: 

The Contractor shall complete all Work to be done under the Contract, except for Section 1040 Plant Establishment not later than 
October 31, 2026. 

The Contractor shall complete all Work done under Section 1040 Plant Establishment not later than October 31, 2027. 
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Comply with Section 01040 of the Standard Specifications modified as follows: 

1040.14 Topsoil - Replace this subsection with the following:  Furnish a commercially available topsoil containing no substance detrimental 
to the growth of plants and free of plants designated by the Department of Agriculture as Type "A" or Type "B" weeds or use selected 
topsoil from site excavation collected from depth between 3 inches to 12 inches. 

03020.10 Commercially Manufactured Compost - Replace this subsection with the following: Furnish a commercially available compost. 

 

Project 
Number 

Pay Item # Item Description Est Quan. Unit Agreed 
Price/Unit 

Amount Reason 
Code 

2024-452-
001 

0180-0050 CONTRACT 
TIME CHANGE 

1 LS (Lump 
Sum) 

$0.00 $0.00 29 

2024-452-
001 

0744-0205 LEVEL 2, 3/8" 
DENSE, PG 64-22, 
ACP 

285.45 TN (Ton) $240.00 $68,508.00 29 

2024-452-
001 

0744-0255 LEVEL 2, 1/2" 
DENSE, PG 64-22, 
ACP 

-285.45 TN (Ton) $230.00 ($65,653.50) 29 

2024-452-
001 

9999-0660 MODIFICATIONS 
TO WATER 
QUALITY 
SWALE 

1 LS $30,010.92 $30,010.92 21 

 
 
 
 
 
 
 
 
 
 
 
 
 

 

Estimated Net Cost Effect of the Agreement on the Contract:  $32,865.42 

Reason Codes  
 

29 Modifications to correct or accept deficiency in Contractor's workmanship or materials 
21 Changes performed to meet or improve original quality and intent of project. 
 
 
 

Specifications and provisions - The work to be done under this agreement is to be performed, measured, and paid for in 
accordance with the terms for the above contract except as modified as follows: 

This shall be payment in full for all labor, equipment and material used to complete the work as specified. 
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Please indicate your agreement by signing, dating and returning the original to the construction manager. Work shall not begin until you are notified that 
this agreement has either been approved or that work may commence under advance approval. Your signature further indicates that payments in 
accordance with this agreement constitute full and complete compensation for all costs, both direct and indirect, arising out of the described alterations, 
extra work or claims for additional I compensation covered by this agreement, and releases and discharges the county from all such costs except as provided 
herein. 

[1#first_last#0] Date: [1#obtained#1] 

Contractor Signature  

After contractor has signed the price agreement, the construction manager submits the original to the Director of Public Works.  Upon approval by 
the Director Public Works, the contract is sent a copy of the approved price agreement. 

For Office Use Only 

[2#first_last#2] [3#first_last#4] 

Marion County Project Manager   Marion County Capital Projects Manager   
Date: [2#obtained#3] Date: [3#obtained#5] 

   

[4#first_last#6] Date: [4#obtained#7] 

Marion County Engineer  
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          CONTRACT NAME: RAMBLER DR SE: LITTLE PUDDING RIVER BRIDGE  
CONTRACT NO: 2024-452 CHANGE ORDER NO: 9 

PW-6067-24 
CONTRACTOR NAME: Farline Bridge, Inc. 

ADDRESS:   
1445 Miller Drive 
 
Stayton OR 97383 
U.S.A. 
BILLING ADDRESS:  
PO Box 149 
Stayton OR 97383 

     

 
Reason for Change Order:  Extend Contract Time to August 12, 2026 
 
The purpose of this change order is to extend the contract time from November 30, 2025 to August 12, 2026. This is to cover the period 
of settling on the corrective work needed to allow for payment for work done in October 2025, and when that work was complete. 
 

Contract Document Revisions (Plans/Specs):    

 

Project 
Number 

Pay Item # Item 
Description 

Est Quan. Unit Agreed 
Price/Unit 

Amount Reason 
Code 

2024-452-
001

0180-0050 CONTRACT 
TIME 
CHANGE 

1 LS (Lump 
Sum) 

$0.00 $0.00 29 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Estimated Net Cost Effect of the Agreement on the Contract:  $0.00 

Reason Codes  
 

29 Modifications to correct or accept deficiency in Contractor's workmanship or materials 
 
 
 

Specifications and provisions - The work to be done under this agreement is to be performed, measured, and paid for in 
accordance with the terms for the above contract except as modified as follows: 

This shall be payment in full for all labor, equipment and material used to complete the work as specified. 
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Please indicate your agreement by signing, dating and returning the original to the construction manager. Work shall not begin until you are notified that 
this agreement has either been approved or that work may commence under advance approval. Your signature further indicates that payments in 
accordance with this agreement constitute full and complete compensation for all costs, both direct and indirect, arising out of the described alterations, 
extra work or claims for additional I compensation covered by this agreement, and releases and discharges the county from all such costs except as provided 
herein. 

[1#first_last#0] Date: [1#obtained#1] 

Contractor Signature  

After contractor has signed the price agreement, the construction manager submits the original to the Director of Public Works.  Upon approval by 
the Director Public Works, the contract is sent a copy of the approved price agreement. 

For Office Use Only 

[2#first_last#2] [3#first_last#4] 

Marion County Project Manager   For Marion County Capital Projects Manager   
Date: [2#obtained#3] Date: [3#obtained#5] 

   

[4#first_last#6] Date: [4#obtained#7] 

Marion County Engineer  
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          CONTRACT NAME: RAMBLER DR SE: LITTLE PUDDING RIVER BRIDGE  
CONTRACT NO: 2024-452 CHANGE ORDER NO: 8 

PW-6067-24 
CONTRACTOR NAME: Farline Bridge, Inc. 

ADDRESS:   
1445 Miller Drive 
Stayton OR 97383 
  
BILLING ADDRESS:  
PO Box 149 
Stayton OR 97383 

     

 
Reason for Change Order:  Asphalt de-escalation, Quantity overruns 
 
Asphalt price adjustment for 930.7 Tons placed in October 2025. 
 
Quantities added to account for overruns on aggregate shoulders, asphalt, and pile banding and epoxy repair as needed to complete the 
project as designed. 
 

Contract Document Revisions (Plans/Specs):    

 

Project 
Number 

Pay Item # Item 
Description 

Est Quan. Unit Agreed 
Price/Unit 

Amount Reason 
Code 

2024-452-
001

0001-0801 ACP 
MATERIAL 
PRICE 
ADJUSTMENT 

2633.88 AA (As 
Autho- rized) 

($1.00) ($2,633.88) 26 

2024-452-
001

0640-0200 AGGREGATE 
SHOULDER 

95.35 TN (Ton) $98.00 $9,344.30 21 

2024-452-
001

0744-0255 LEVEL 2, 1/2" 
DENSE, PG 
64-22, ACP 

216.7 TN (Ton) $230.00 $49,841.00 21 

2024-452-
001

9999-0537 PILE 
BANDING 
AND EPOXY 
REPAIR 

4 EA (Each) $2,300.00 $9,200.00 21 
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Estimated Net Cost Effect of the Agreement on the Contract:  $65,751.42 

Reason Codes  
 

21 Changes performed to meet or improve original quality and intent of project. 
26 Changed conditions 
 
 
 

Specifications and provisions - The work to be done under this agreement is to be performed, measured, and paid for in 
accordance with the terms for the above contract except as modified as follows: 

This shall be payment in full for all labor, equipment and material used to complete the work as specified. 

Please indicate your agreement by signing, dating and returning the original to the construction manager. Work shall not begin until you are notified that 
this agreement has either been approved or that work may commence under advance approval. Your signature further indicates that payments in 
accordance with this agreement constitute full and complete compensation for all costs, both direct and indirect, arising out of the described alterations, 
extra work or claims for additional I compensation covered by this agreement, and releases and discharges the county from all such costs except as provided 
herein. 

[1#first_last#0] Date: [1#obtained#1] 

Contractor Signature  

After contractor has signed the price agreement, the construction manager submits the original to the Director of Public Works.  Upon approval by 
the Director Public Works, the contract is sent a copy of the approved price agreement. 

For Office Use Only 

[2#first_last#2] [3#first_last#4] 

Marion County Project Manager   Marion County Capital Projects Manager   
Date: [2#obtained#3] Date: [3#obtained#5] 

   

[4#first_last#6] Date: [4#obtained#7] 

Marion County Engineer  

    



CHANGE ORDER
MARION COUNTY DEPARTMENT OF PUBLIC WORKS
CAPITAL PROJECTS 5155 Silverton Road NE, Salem, OR 97305 

Applies to modifications and changes in nature of work, claims for additional compensation, or price reductions 

Page 1 of 2 

          CONTRACT NAME: RAMBLER DR SE: LITTLE PUDDING RIVER BRIDGE  
CONTRACT NO: 2024-452 CHANGE ORDER NO: 7 

PW-6067-24 
CONTRACTOR NAME: Farline Bridge, Inc. 

ADDRESS:   
1445 Miller Drive 
Stayton OR 97383 
U.S.A. 
BILLING ADDRESS:  
PO Box 149 
Stayton OR 97383 

     

 
Reason for Change Order:  Extend contract time to November 30, 2025 
 
The purpose of this change order is to extend contract time to allow time to develop a solution for the asphalt cracking that occurred 
during paving. 
 
During paving operations cracks were developing along the surface. Marion County requested that paving not be completed until the 
reason for the cracking is determined and an approved plan is in place to complete the paving without these cracks reflecting through.  
 
This change order adds 30 calendar days for the extra work required to complete the project. 
 

Contract Document Revisions (Plans/Specs):  Replace section 00180.50(h) with the following: The Contractor shall complete all Work to 
be done under the Contract not later than November 30, 2025. 

 

Project 
Number 

Pay Item # Item 
Description 

Est Quan. Unit Agreed 
Price/Unit 

Amount Reason 
Code 

2024-452-
001

0180-0060 CONTRACT 
TIME 
CHANGE 

30 DY (Day) $0.00 $0.00 26 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Estimated Net Cost Effect of the Agreement on the Contract:  $0.00 

Reason Codes  
 

26 Changed conditions 
 
 
 

Specifications and provisions - The work to be done under this agreement is to be performed, measured, and paid for in 
accordance with the terms for the above contract except as modified as follows: 

This shall be payment in full for all labor, equipment and material used to complete the work as specified. 
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Please indicate your agreement by signing, dating and returning the original to the construction manager. Work shall not begin until you are notified that 
this agreement has either been approved or that work may commence under advance approval. Your signature further indicates that payments in 
accordance with this agreement constitute full and complete compensation for all costs, both direct and indirect, arising out of the described alterations, 
extra work or claims for additional I compensation covered by this agreement, and releases and discharges the county from all such costs except as provided 
herein. 

[1#first_last#0] Date: [1#obtained#1] 

Contractor Signature  

After contractor has signed the price agreement, the construction manager submits the original to the Director of Public Works.  Upon approval by 
the Director Public Works, the contract is sent a copy of the approved price agreement. 

For Office Use Only 

[2#first_last#2] [3#first_last#4] 

Marion County Project Manager   Marion County Capital Projects Manager   
Date: [2#obtained#3] Date: [3#obtained#5] 

   

[4#first_last#6] Date: [4#obtained#7] 

Marion County Engineer  
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          CONTRACT NAME: RAMBLER DR SE: LITTLE PUDDING RIVER BRIDGE  
CONTRACT NO: 2024-452 CHANGE ORDER NO: 6 

PW-6067-24 
CONTRACTOR NAME: Farline Bridge, Inc. 

ADDRESS:   
1445 Miller Drive 
Stayton OR 97383 
U.S.A. 
BILLING ADDRESS:  
PO Box 149 
Stayton OR 97383 

     

 
Reason for Change Order:  CCO6 
 
The purpose of this change order is to add slope paving at the bridge approaches and to extend contract time. 
A concern was raised that due to the steepness of approach slopes, the shoulder material would not stay in place long-term. Shotcrete 
was determined to be the best option for cost and constructability. 
This change order adds 31 calendar days for delays due to extra work required to complete the project. 
 

Contract Document Revisions (Plans/Specs):   

Make the following changes to the Contract bid items: 

Add bid item 0396-0110 Shotcrete Slop Stab at the agreed upon lump sum price of $20,920. 

This change order makes revisions identified as "Addendum 1" to plan sheets C02,C02A,C03, C03A,C04  

Modify section 00180.50(h): 

00180.50(h) Replace this subsection with the following: The Contractor shall complete all Work to be done under the Contract not later 
than October 31, 2025. 

Replace Section 00396.80 Measurement as follows:  

Comply with Section 00396 of the Standard Specifications modified as follows:  

00396.16 Acceptance Sampling and Testing - Add the following to the end of this subsection:  

The testing requirements of this subsection may be waived at the discretion of the Engineer if recent test results of the required Shotcrete 
mix are provided.  

00396.80 Measurement - Replace this subsection, except for the number and title, with the following:  No measurement of quantities will be 
made for Work performed under this Section. 

00396.90 Payment - 
e 

 

 

Project 
Number 

Pay Item # Item Description Est Quan. Unit Agreed 
Price/Unit 

Amount Reason 
Code 

2024-452-
001

0140-0100 SPECIFICATION 
CHANGES 

1 AA (As 
Authorized) 

$0.00 $0.00 26 
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2024-452-
001

0396-0110 SHOTCRETE 
SLOPE 
STABILIZATION 

1 LS (Lump 
Sum) 

$20,920.00 $20,920.00 21 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Estimated Net Cost Effect of the Agreement on the Contract:  $20,920.00 

Reason Codes  
 

26 Changed conditions 
21 Changes performed to meet or improve original quality and intent of project. 
 
 
 

Specifications and provisions - The work to be done under this agreement is to be performed, measured, and paid for in 
accordance with the terms for the above contract except as modified as follows: 

This shall be payment in full for all labor, equipment and material used to complete the work as specified. 
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Please indicate your agreement by signing, dating and returning the original to the construction manager. Work shall not begin until you are notified that 
this agreement has either been approved or that work may commence under advance approval. Your signature further indicates that payments in 
accordance with this agreement constitute full and complete compensation for all costs, both direct and indirect, arising out of the described alterations, 
extra work or claims for additional I compensation covered by this agreement, and releases and discharges the county from all such costs except as provided 
herein. 

[1#first_last#0] Date: [1#obtained#1] 

Contractor Signature  

After contractor has signed the price agreement, the construction manager submits the original to the Director of Public Works.  Upon approval by 
the Director Public Works, the contract is sent a copy of the approved price agreement. 

For Office Use Only 

[2#first_last#2] [3#first_last#4] 

Marion County Project Manager   Marion County Capital Projects Manager   
Date: [2#obtained#3] Date: [3#obtained#5] 

   

[4#first_last#6] Date: [4#obtained#7] 

Marion County Engineer  
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General Manager
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